
CMRS Status Summary – June 2002 
Company  Issues 

25 - Complete Albemarle, Carroll, Charlottesville, Chesapeake, 
Chesterfield, Danville, Galax, Grayson, Hampton, 
Hanover, Henrico, Henry, James City, Lynchburg, 
Martinsville, Newport News, Norfolk, Pittsylvania, 
Portsmouth, Powhatan, Richmond, Suffolk, VA Beach, 
Williamsburg & York. 

5 - > 6 months • PSAP Issue - Bedford (PSAP CPE), Culpeper (wants 
NCAS only) & Washington (awaiting maps from 
PSAP) 

20 - < 6 months Amelia, Bristol, Brunswick, Charles City, Colonial 
Heights, Dinwiddie, Emporia, Franklin, Gloucester, 
Goochland, Isle of Wight, Lunenburg, Mecklenburg, New 
Kent, Nottoway, Petersburg, Prince George, 
Southampton, Surry and Sussex. 

Alltel 
(5/2002) 
 

Phase II Reports Phase II deployment for 4th quarter 2002. 
5 - Complete Alexandria, Arlington, Fairfax, Loudoun & Prince William 
1 - > 6 months Stafford County 

AT&T  
(4/2002) 
 Phase II In negotiations with FCC on Consent Decree 

14 - Complete Arlington, Accomack, Alexandria, Bristol, Clarke, 
Culpeper, Fairfax County, Fauquier, Frederick, Loudoun, 
Northampton, Orange, Prince William, Washington & 
Winchester. 

7 - > 6 months • LEC Issues - Westmoreland (Trunks) 
• PSAP Issue - King George (PSAP Trunks), Lancaster 

(Trunks), Louisa (CPE Upgrade), Shenandoah (CPE 
Upgrade), Spotsylvania (PSAP did not order trunks), 
Stafford (Requested Delay to 5/02, was 3/02) & 
Warren (Trunks) 

4 - < 6 months Page & Smyth 

Cingular 
(5/2002) 

Phase II Reports Phase II deployment in mid 2002. 
13 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 

Isle of Wight, James City, Newport News, Norfolk, 
Portsmouth, Prince William, Suffolk, VA Beach, & York 

12 - > 6 months • CPE Issues - Gloucester, Dinwiddie, Hopewell, New 
Kent, Petersburg & Stafford 

• In progress - Sussex 
• Pending implementation - Emporia (TBD, was 5/02), 

Fauquier (7/02), Powhatan (7/02, was 5/02), 
Richmond (TBD was 12/01), Southampton (5/02), 
Spotsylvania (7/02) & Williamsburg (7/02, was 2/02) 

7 - < 6 months Colonial Heights, Goochland, Greensville, Prince George, 
Surry and Warren 

Nextel 
(5/2002) 

Phase II Reports Phase II deployment 10/02 (waiver). 
2 - Completed Albemarle, Charlottesville 
4 - > 6 months • Trunk Issue - Roanoke (6/02, was 12/01) & Roanoke 

County (6/02, was 1/02) & Salem (6/02 was 3/02) 
• CAS Issue – Frederick & Winchester 
• PSAP Issue – Radford (PSAP Moving) 

5 - < 6 months Botetourt (1/03), Lynchburg, Montgomery (PSAP Move-
5/02), Rockbridge (6/02) & Washington (4/02) 

Nextel 
Partners 
(5/2002) 

Phase II Reports Phase II deployment 10/02 (waiver). 
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34 - Complete Albemarle, Charlottesville, Chesapeake, Chesterfield, 

Clarke, Danville, Frederick, Hampton, Hanover, 
Harrisonburg, Henrico, Henry, Isle of Wight, James City, 
Lexington, Lynchburg, Martinsville, Newport News, 
Norfolk, Orange, Pittsylvania, Portsmouth, Powhatan, 
Richmond, Roanoke, Roanoke County, Rockbridge, 
Rockingham, Salem, Shenandoah, Suffolk, VA Beach, 
Williamsburg, Winchester & York. 

9 - > 6 months • PSAP Issues - Bedford (PSAP CPE), Louisa (PSAP 
CPE-6/02), Petersburg (PSAP Trunks), Pulaski (CPE, 
7/02) & Radford (PSAP Trunks) 

• Pending Implementation - Blacksburg (6/02, was 1/02, 
Switch Issue), Christiansburg (6/02, was 1/02, Switch 
Issue), Franklin County (6/02), Hopewell (6/02), 
Montgomery (6/02, was 1/02, Switch issue),  

3 - < 6 months • Others – Botetourt (1/03), Fredericksburg (6/02), 
Pulaski (7/02) & Spotsylvania (6/02) 

NTelos 
(5/2002) 

Phase II Reports Phase II deployment beginning in 3rd quarter of 
2002. 

13 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 
James City, Isle of Wight, Newport News, Norfolk, 
Portsmouth, Powhatan, Richmond, Suffolk, VA Beach, 
Williamsburg, York. 

9 - > 6 months • Lucent Switch Issue (6/02, was 2/02) - Alexandria, 
Arlington, Culpeper, Fairfax, Fauquier, Hopewell, 
Loudoun (7/02), Prince William (8/02), Stafford & 
Winchester. 

• PSAP Issues – Louisa (6/02) 
• Pending Implementation - Charles City (7/02, was 

4/02), Dinwiddie (6/02, was 4/02), Emporia (6/02, was 
3/02), Fredericksburg (6/02), Gloucester (7/02, was 
4/02), New Kent (7/02, was 3/02), Petersburg (8/02, 
was 4/02), Southampton (8/02, was 4/02), 
Spotsylvania (8/02), Surry (6/02, was 4/02), Warren 
(6/02, was 4/02) 

7 - < 6 months Amelia (10/02), Brunswick (10/02), Colonial Heights 
(9/02), Farmville (8/02), Goochland (8/02), Greensville 
(9/02), Nottoway (8/02), Prince George (8/02, was 6/02) 
& Sussex (6/02, was 5/02) 

Sprint PCS 
(5/2002) 
 

Phase II 6/02 deployment - Alexandria, Arlington, Fairfax, 
Loudoun, Prince William 
6/02 deployment - Chesterfield, Richmond, Winchester 
7/02 deployment - Hampton, Norfolk, Portsmouth, VA 
Beach 
8/02 deployment - Newport News, Suffolk 
9/02 deployment - Henrico, York, James City, York  

Triton/Suncom 
(5/2002) 

27 - Complete Accomack, Albemarle, Charlottesville, Chesapeake, 
Chesterfield, Clarke, Frederick, Hampton, Hanover, 
Harrisonburg, Henrico, Henry, Isle of Wight, James City, 
Lynchburg, Martinsville, Newport News, Norfolk, 
Northampton, Portsmouth, Powhatan, Richmond, 
Rockingham, Suffolk, VA Beach, Williamsburg & York. 
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20 - > 6 months • PSAP Issues - Bedford (PSAP CPE), Dinwiddie 

(CPE), Gloucester (SALI), New Kent (CPE) & 
Southampton 

• Working to Implement - Montgomery (7/02, was 2/02), 
Petersburg (7/02), Pittsylvania (5/02, was 2/02), 
Pulaski, Radford (7/02), Rockbridge (7/02, was 2/02) 
& Stafford 

• Pending Implementation - Danville (5/02), Emporia 
(6/02), Franklin (6/02), Hopewell (6/02, was 4/02), 
Orange (6/02, was 4/02), Roanoke (6/02), Roanoke 
County (6/02), Salem (6/02), Warren (6/02, was 5/02), 
Winchester (6/02, was 4/02) 

14 - < 6 months Amelia, Botetourt (1/03), Colonial Heights, Fluvanna, 
Fredericksburg, Goochland, Louisa, Mecklenburg, 
Nottoway, Prince George, Smyth, Surry, Sussex, 
Vinton, Washington & West Point. 

Phase II Not reported 
5 - Complete Albemarle, Charlottesville, Henry, Lynchburg, & 

Martinsville 
8 - > 6 months • Trunk Issue – Twin County 

• Ready to test – Bedford, Patrick 
• Drive Testing – Christiansburg, Franklin County, 

Roanoke, Roanoke County, Rockbridge & Salem. 
0 - < 6 months Greene, Smyth, Vinton 

U.S. Cellular  
(5/2002) 

Phase II Not reported 
25 - Completed Accomack, Alexandria, Arlington, Chesapeake, 

Chesterfield, Danville, Fairfax, Fauquier, Hampton, 
Hanover, Henrico, James City, Loudoun, Newport News, 
Norfolk, Northampton, Pittsylvania, Portsmouth, 
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach, 
Williamsburg & York. 

27 - > 6 months • PSAP Issue - Gloucester (SALI) 
• Working - Carroll County (6/02), Bedford (6/02, was 

5/02), Emporia (6/02, was 5/02), Louisa (6/02), 
Spotsylvania (6/02), and Stafford (6/02) 

• Pending Implementation - Charles City (6/02, was 
5/02), Charlotte County (6/02, was 5/02), 
Christiansburg (6/02, was 5/02), Dinwiddie (6/02, was 
5/02), Franklin (6/02, was 5/02), Greensville (6/02, 
was 5/02), Hopewell (6/02, was 5/02), Isle of Wight 
(6/02, was 5/02), Middlesex (6/02, was 5/02), 
Montgomery (6/02, was 5/02), New Kent (6/02, was 
5/02), Orange (6/02, was 2/02), Patrick (5/02), 
Petersburg (6/02, was 5/02), Prince William (6/02, was 
1/02), Pulaski (6/02, was 5/02), Roanoke (6/02, was 
5/02), Roanoke County (6/02, was 5/02), Rockbridge 
(6/02, was 1/02), Southampton (6/02, was 5/02), 
Sussex (6/02, was 5/02), Washington (7/02, was 
1/02) & Westmoreland (6/02, was 5/02) 

9 - < 6 months Bristol (7/02), Farmville, Fredericksburg, Lancaster 
(6/02), Lunenburg, Mecklenburg, Prince George,  

Verizon 
Wireless 
(4/2002) 

Phase II Deployed – Hampton, Suffolk & York 
Planned - 6/02 - Chesapeake, James City, Newport 
News, Norfolk, Portsmouth, VA Beach 
7/02 - Accomack, Alexandria, Arlington, Fairfax, Henrico, 
Loudoun, Northampton, Prince William & Richmond 
9/02 - Chesterfield, Frederick, Roanoke & Roanoke 
County  
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Virginia 
Cellular 
(5/2002) 

2 - > 6 months Pending Implementation - Harrisonburg & Rockingham – 
agreement issue with Verizon (no change) 

0 - Completed   
10 - > 6 months Albemarle, Alexandria, Arlington, Charlottesville, Fairfax, 

Fauquier, Loudoun, Prince William, Stafford & 
Warrenton (all planned by end of 6/02 was 1/02) 

VoiceStream 
(5/2002) 

0 - < 6 months **Note: New market will roll out with Phase I. 
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